



Now you're going places.
AIRPORT OPERATIONS
DEPARTMENT

Airfield Construction & Maintenance Advisory

Issued: **1/31/2021**

Active Projects	Notable impacts to operations
<p>Concourse A Extension 01/2019 - 05/2021</p>	<ul style="list-style-type: none">• Elimination of North Air Carrier ramp diversion and de-icing parking• DIVERSION PARKING IS EXTREMELY LIMITED AT RIC
<p>RWY 7/25 Conversion to TWY H 09/2019 – 12/2020</p>	<ul style="list-style-type: none">• RWY 7/25 is closed permanently• TWY H is closed until project completion
<p>Concourse B Checkpoint Expansion 03/2020 – 03/2021</p>	<ul style="list-style-type: none">• Breezeway between Gates B1 and B2 closed for the duration of the project• Traffic flow restricted. Several parking areas eliminated
<p>TWY U South Rehabilitation</p>	<ul style="list-style-type: none">• Expected start date March 2021• 14-day closure of RWY 2/20
<p>South Service Road Widening</p>	<ul style="list-style-type: none">• Expected start date March 2021• Temporary road closures and detours

Concourse A Extension (01/2019 – 05/2021)

- Use caution for heavy vehicle traffic moving to and from the construction area
- Vehicle Service Road has been eradicated in preparation for new markings
- Exterior work completion/barricade removal expected in February



RWY 7/25 Conversion (09/2019 – 12/2020)

- RWY 7/25 is permanently closed. The pavement between RWY 16/34 and TWY M has been removed
- Awaiting final paint markings





Now you're going places.
AIRPORT OPERATIONS
DEPARTMENT


Concourse B Checkpoint Expansion (03/2020 - 03/2021)

- Traffic pattern has been altered!
- Breezeway between Gates B1 and B2 is closed for the duration of the project
- Several parking areas will be eliminated during construction
- Project includes TSA exit lane Breach Control System installation




TWY U South Rehabilitation (XX/2021 - XX/2021)

- 120-day rehab project includes new pavement, markings, and electrical components
- Start date 2021
- Largest impact is a 14-day closure of RWY 2/20



South Service Road Widening (XX/2021 - XX/2021)

- 135-day project to widen the airport service road from 12ft to 24ft
- Start date 2021
- Largest impact will be temporary road closures and detours (fuel trucks)





Now you're going places.

AIRPORT OPERATIONS
DEPARTMENT

Monthly Runway Maintenance Closures

Scheduled - 2021

CLOSURES ARE SCHEDULED TO START AT 0800L AND LAST 4 TO 6 HOURS. MAY BE CANCELLED DUE TO WEATHER

RUNWAY 16/34 (9003') 2nd Tuesday of each month except as noted*		RUNWAY 02/20 (6607') 4th Tuesday of each month except as noted*	
January 12	July 13	January 26	July 27
February 9	August 10	February 23	August 24
March 9	September 14	March 23	September 28
April 13	October 12	April 27	October 26
May 11	November 9	May 25	November 23
June 8	December 14	June 22	December 28