



Now you're going places.  
AIRPORT OPERATIONS  
DEPARTMENT


# Airfield Construction & Maintenance Advisory

Issued: **5/1/2021**

Active Projects	Notable impacts to operations
Concourse A Extension 01/2019 - 05/2021	<ul style="list-style-type: none"><li>• Project at significant completion.</li><li>• Interior finishes to be completed.</li></ul>
Concourse B Checkpoint Expansion 03/2020 – 03/2021	<ul style="list-style-type: none"><li>• Project at significant completion.</li></ul>
South Service Road Widening	<ul style="list-style-type: none"><li>• Construction adjacent vehicle service road.</li></ul>
TWY U South Rehabilitation	<ul style="list-style-type: none"><li>• Expected start date July 2021</li><li>• 15-day closure of RWY 2/20</li></ul>


# South Service Road Widening (05/2021 - 09/2021)

- 135-day project to widen the airport service road from 12ft to 24ft
- Hazardous conditions along existing roadway. Proceed with extra caution!



# TWY U South Rehabilitation (XX/2021 - XX/2021)

- 120-day rehab project includes new pavement, markings, and electrical components
- Start date 2021
- Largest impact is a 14-day closure of RWY 2/20





Now you're going places.  
 AIRPORT OPERATIONS  
 DEPARTMENT

# Monthly Runway Maintenance Closures

## Scheduled - 2021

CLOSURES ARE SCHEDULED TO START AT 0800L AND LAST 4 TO 6 HOURS. MAY BE CANCELLED DUE TO WEATHER

<b>RUNWAY 16/34 (9003')</b> 2nd Tuesday of each month except as noted*		<b>RUNWAY 02/20 (6607')</b> 4th Tuesday of each month except as noted*	
<del>January 12</del>	July 13	<del>January 26</del>	July 27
<del>February 9</del>	August 10	<del>February 23</del>	August 24
<del>March 9</del>	September 14	<del>March 23</del>	September 28
<del>April 13</del>	October 12	<del>April 27</del>	October 26
May 11	November 9	May 25	November 23
June 8	December 14	June 22	December 28